

Aleph Working Group: January 2010 Meeting

248 Hesburgh Library

January 27, 2010, 10:30 - 11:30 am

Agenda:

Aleph 18-20 Project plan:

- https://projects.library.nd.edu/index.php?m=projects&a=view&project_id=29

Aleph Table & GUI Packaging Status (Aaron & Justin)

- Process for staff obtaining clients
- any known issues for table configuration
- estimate on when client can be made available to AWG and Aleph 20 teams
- some permissions issues remain to be worked on; first few passes of table revisions complete, some cleanup continues, such as tab16 cleanup
- GUI should be ready by Friday;

ALEPH-20-DISCUSS-L

- ready for people to subscribe; send Pascal names or have them subscribe:
- listserv@listserv.nd.edu ; body of message: sub aleph-20-discuss-l

Upcoming milestones:

- 2010-02-01: open testing to teams
- 2010-03-26: end current functional testing
- 2010-04-xx: scripts revision completed and tested (LIS internal)
- 2010-04-23: new functionality testing complete
- 2010-04-30: final signoff from testers
- 2010-05-08 - 2010-05-13: ELUNA (Fort Worth, TX)
- 2010-05-21: final Aleph 18 data migration
- 2010-05-24: production Aleph 20

Other topics?

-- [PascalCalarco](#) - 26 Jan 2010

This topic: MalcWiki > [WebHome](#) > [AlephWorkingGroup](#) > [AlephWorkingGroup20100127Minutes](#)

History: r2 - 27 Jan 2010 - 11:13:36 - [PascalCalarco](#)

Copyright © by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? [Send feedback](#)

