

## Aleph Working Group

---

April 18, 2012, 10:30-11:30 am, 248 Hesburgh Library

---

### Agenda:

---

### Service Pack

---

- WITS staff will determine whether to have the test implementation on Paul or Barnabas
- Steps & Dates:
  - Refresh Database & Sync Tables: TBD
  - Implement SP on test: Friday, May 25
  - Testing begins: Tuesday, May 29
  - Implement in Prod: June 8

-- [AaronBales](#) - 18 Apr 2012

This topic: [MalcWiki](#) > [WebHome](#) > [AlephWorkingGroup](#) > [AlephWorkingGroup20120418Minutes](#)

History: r2 - 18 Apr 2012 - 11:27:54 - [AaronBales](#)

Copyright © by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? [Send feedback](#)

